

Timeline of work related to the Northeast Skate Complex FMP

updated July 26, 2022

		Framework 9/ Amendment 8	Skate Monitoring Report	PDT work on ABC calculation, specifications formula, catch accounting	2022-2026 Council Research Priorities	2023 Management Priorities	Meeting/Date
2022	Jan	Final FW9 recommendations					1/19 AP & Cte
	Feb	FW9 final action; submit objectives as A8.					2/1 NEFMC
	March	Preliminary submission		Develop improvements	Draft updates		3/7 PDT
	April	Notice of Availability published					4/1 GARFO
					AP/Cte email review		by end of Apr
	May	Public comment period closed	Report planning	Develop improvements			5/10 PDT
	June				SSC Review		6/7 SSC
					Finalized		6/28-30 NEFMC
	July	Action implemented	Year-end ACL accounting, Update survey indices				GARFO & NEFSC
	August		PDT finishes report			PDT input	8/1 PDT
	Sept		Receive report	Receive PDT improvement plan		AP/Cte input	9/1 AP/Cte mtg
			Receive report	Receive update		Sets draft	9/27-29 NEFMC
	Nov					Cte input?	mid Nov Cte?
	Dec					NEFMC finalizes	12/6-8 NEFMC