

## Timeline of work related to the Northeast Skate Complex FMP

updated March 6, 2023

		Thorny Skate White Paper	Management Track Assessment	2024-2025 Specifications and other measures	2024 Management Priorities	Meeting/Date
2022	Jan					
	Feb	Input on outline, drafting	brief update	review action plan, discuss scope		2/17 PDT
	March	Provide input	brief update	Provid input		3/22 AP
		Review progress, provide direction	brief update	Review progress, provide direction		3/22 Cte
	April	Progress update	brief update	Progress update		4/18-20 NEFMC
	May		Oversight Panel			5/22 AOP
				PDT developing action		
	June	Receive final draft, recommend next steps		Provide input		early June AP
		Receive final draft, recommend next steps		Review progress, provide direction		early June Cte
		Receive final draft				6/28-30 NEFMC
	July			PDT developing action		
	August					
	Sept			Provid input	Recomends draft	early Sept AP
				Review progress, provide direction	Recomends draft	early Sept Cte
			Peer Review			9/18-22 peer review
			update	Receive update	Sets draft	9/26-28 NEFMC
	Oct		Report available	PDT develops ABC		early October
				SSC recommends ABC		mid October
				PDT finalizes alternatives, impacts		late Oct/early Nov
	Nov		Receive report, peer review	prefered alternatives		Mid-Nov AP
		Receive report, peer review	prefered alternatives		Mid-Nov Cte	
Dec		Receive report, peer review	Final action	NEFMC finalizes	12/5-7 NEFMC	