

Timeline of work related to the Northeast Skate Complex FMP

updated May 31, 2023

		Thorny Skate White Paper	Management Track Assessment	2024-2025 Specifications and other measures	2024 Management Priorities	Meeting/Date
2023	Jan					
	Feb	Input on outline, drafting	Brief update	Review action plan, discuss scope		2/17 PDT
	March	Provide input	Brief update	Provide input		3/22 AP
		Review progress, provide direction	Brief update	Review progress, provide direction		3/22 Cte
	April	Continue drafting	Brief update	Develop possession limit analyses		4/11 PDT
		Progress update	Brief update	Progress update		4/18-20 NEFMC
	May	Finalize draft		Develop possession limit analyses		5/18 PDT
			Oversight Panel			5/22 AOP
	June	Receive final draft, recommend next steps		Provide input re possession limits		6/12 AP
		Receive final draft, recommend next steps		Review progress, provide direction re possession limits		6/14 Cte
		Receive final draft		Progress update, may initiate action (if framework)		6/28-30 NEFMC
	July			PDT developing action		7/10 PDT
	August					
	Sept			Provide input	Recomends draft	early Sept AP
				Review progress, provide direction	Recomends draft	early Sept Cte
			Peer Review			9/18-22 peer review
	Oct		Update	Initiate action (if framework)	Sets draft	9/26-28 NEFMC
			Report available	PDT develops ABC		early Oct PDT
				SSC recommends ABC		10/11 SSC
	Nov			PDT finalizes alternatives, impacts		late Oct/early Nov PDT
		Receive report, peer review	Prefered alternatives		Mid-Nov AP	
		Receive report, peer review	Prefered alternatives		Mid-Nov Cte	
Dec		Receive report, peer review	Final action	NEFMC finalizes	12/5-7 NEFMC	