

		Skate Amendment 5	Annual Monitoring Report	Assessment	Specifications	Comments
2020	Jan				FW8 submitted	
	Feb				Proposed and final rule developed	
	March	Skate AP/Cte mtgs re data; problem, goals, objectives				
	April					
	May				FW8 implemented	
	June	Council mtg, remand to Cte				
	July		PDT develops annual monitoring report, present in September			
	August	Cte mtg re problem, goals, objectives				
	Sept	Ap, Cte, and Council mtg				Council develops 2021 priorities in Sept., finalizes in Oct.
	Oct	Future work TBD??				
	Nov					
	Dec					
2021	Jan				2022-23 specs developed. Final action after assessment finishes.	
	Feb					
	March					
	April					
	May					NEFSC assessment team aware that Council normally takes final action on specifications in September and is considering ways to shift assessment timing earlier
	June					
	July		PDT develops annual monitoring report, present in September	Management track assessment, Level 2 likely.		
	August					
	Sept					
	Oct					Council develops 2022 priorities in Sept., finalizes in Dec.
	Nov					
	Dec					