

Timeline of work related to the Northeast Skate Complex FMP

updated January 2020

		Skate Amendment 5	Annual Monitoring Report	Assessment	Specifications	Comments
2020	Jan				FW8 submitted	
	Feb	Skate PDT mtg			Proposed and final rule	
	March	Skate AP/Cte mtgs re data and purpose of action				
	April	Council mtg to consider recommendations				In April, Council discussion of if and how A5 should continue.
	May	Future work TBD			FW8 implemented	
	June		PDT develops annual monitoring report			
	July					
	August					
	Sept					
	Oct					
	Nov					
	Dec					Council finalizes 2021 priorities.
2021	Jan				2022-23 specs developed. Final action in Sept.?	
	Feb					
	March					
	April					
	May					
	June		PDT develops annual monitoring report			
	July			Management track assess. in Sept.		
	August					
	Sept					Can Council take final action on specs in September?
	Oct				Specs submission process	
	Nov					
	Dec					Council finalizes 2022 priorities.