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Framework 29 to the Scallop Fishery Management Plan 

Draft Action Plan 

 

 

Council:  New England Fishery Management Council 

 

Fishery Management Plan:  Atlantic Sea Scallops  

 

Title of Action:  Framework 29 

 

Scope: Consider measures for: 1) fishery specifications for fishing year 2018, default measures 

for fishing year 2019; 2) Northern Gulf of Maine management area; 3) Flatfish accountability 

measures (Northern windowpane flounder, GB and SNE/MA yellowtail flounder). 

 

Objective(s) of Action:   
Set specifications including ABC/ACLs, DAS, access area allocations for LA and LAGC, hard-

TAC for NGOM management area, target-TAC for LAGC incidental catch and set-asides for the 

observer and research programs for fishing year 2018 and default specifications for fishing year 

2019.     

 

Consider measures that would modify the management of the Northern Gulf of Maine 

management area. The framework may include measures that would limit removals from the area 

for all permit categories. This action may also consider tools that would aid in accounting for 

removals from the NGOM management area.  

 

Develop accountability measures for Northern windowpane flounder, and consider measures that 

would modify the existing accountability measures for Georges Bank and Southern/New 

England Mid-Atlantic yellowtail flounder. 

 

Possibly modify the Closed Area I scallop access area, consistent with some Habitat Omnibus 

Amendment 2 measures depending if the Amendment is implemented in time to include these 

modifications in this framework action.  

 

Likely Range of Alternatives:   
The likely range of alternatives does not include all 2017 priorities identified by the Council such 

as completion of the LAGC IFQ 5-year review, annual support of the Scallop RSA process, and 

follow-up to the scallop survey peer review. The following table describes the likely range of 

alternatives in FW29:  
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Priority Measure in Action 

Regulatory Requirement  Scallop Fishery Specifications 

2017 Council Priority Modifications to the management of the Northern 

Gulf of Maine Management Area 

2017 Council Priority  Develop flatfish accountability measures for 

Northern windowpane flounder, Georges Bank 

yellowtail flounder, and Southern New England 

yellowtail flounder.  

2017 Council Priority Modify access areas to be consistent with OHA2. 

Measures to provide access to the northern portion 

of CA I, currently closed to the scallop fishery  

 

Range of measures will likely include: an overall ABC, set-asides for observer and research 

programs, estimate of catch from incidental scallop permits, DAS allocations, and access area 

trip allocations, overall quotas for the LAGC IFQ fishery and a hard TAC for the NGOM 

management program.  The Council identified several additional measures for development in 

2017, which are listed in the above table.  

 

Development and analysis of these specifications will require significant involvement of many 

members of the Scallop PDT. Analyses will include estimates of projected catch for several 

bycatch species, and some involvement of the Groundfish PDT may be necessary to consider the 

potential impacts of scallop fishery specifications on non-target species.  

 

Type of NEPA Analysis Expected (CE/EA/EIS):   
This action is expected to require an Environmental Assessment. Any changes that would require 

the Council to prepare an EIS would have to be put in a separate action. 

 

Endangered Species Act/Marine Mammal Protection Act: 

Type of ESA Consultation Expected (Informal/Formal):  This action is expected to have informal 

ESA consultation. 

 

Other Applicable laws/issues:  Typical issues and analyses expected at this time 
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Plan Development Team Membership and Other Individuals: (All assignments are TBD 

pending approval by supervisors) 

 Organization Member Responsibility  
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NEFMC 
Jonathon 
Peros 

Chair of Scallop PDT and Plan Coordinator. 
Primary author of all FW29 related documents 
and meeting materials. 

NEFMC Sam Asci   
Support with FW29 analyses and meeting 
materials.  

NEFMC 
Dr. Demet 
Haksever 

Economic Impact Analyses  

NMFS GARFO  
Sustainable Fisheries 

Travis Ford 

Chair of Implementation Team, primary point 
of contact at GARFO for FW29. Identify 
potential policy, regulatory, and 
administrative issues during development and 
review. Support with data needs and 
development of document. 

NMFS GARFO  
APS 

Benjamin 
Galuardi 

Complete data requests for the PDT. Identify 
potential monitoring issues during 
development and review. 

NMFS GARFO  
NEPA 

Tim 
Cardiasmenos 

Review document for completeness in terms 
of NEPA requirements during development 
and review.  

NMFS GARFO  
Protected Resources 

Danielle 
Palmer 

Consultation on development of measures 
and impacts on protected resources. 

NMFS NEFSC 
Population Dynamics 

Dr. Dvora Hart 
Technical work associated with scallop 
resource. Consultation on development of 
measures and biological impact analyses. 

NMFS NEFSC 
Social Science Branch 

??? 
Complete data requests for the PDT. Social 
Impact Analyses. 
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NMFS NEFSC 
Fisheries Sampling  

Chad Keith 

Complete observer program data requests for 
the PDT. Identify potential 
monitoring/observer program issues during 
development and review. 

MA Division of Marine Resources 
Dr. Cate 
O’Keefe 

Provide state fishery and survey information. 
Consultation on development of measures 
and impacts on the resource and fishery. 

Maine Department of Marine 
Resources 

Kevin Kelly 
Consultation on development of measures 
and impacts on GOM. Provide state and 
NGOM survey data. 

Maine Department of Marine 
Resources 

Trisha Cheney 
Provide state fishery and survey information. 
Consultation on development of measures 
and impacts on NGOM vessels. 

Virginia Institute of Marine 
Science (VIMS) (retired) 

Dr. William 
DuPaul 

Consultation on development of measures 
and impacts on the resource and fishery.  

Virginia Institute of Marine 
Science (VIMS) 

Dr. David 
Rudders 

Provide data from available scallop surveys. 
Consultation on development of measures 
and impacts on the resource and fishery. 

UMASS Dartmouth (SMAST) 
Dr. David 
Bethoney 

Provide data from available scallop surveys. 
Consultation on development of measures 
and impacts on the resource and fishery. 
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NONE 

 

  

 

NMFS Implementation Team Membership: 

Implementation Team Chair:  Travis Ford, GARFO Staff 

Organization Name Responsibility  

NMFS GARFO SFD Travis Ford Implementation Team Chair; primary GARFO contact 

NMFS GARFO SFD Shannah Jaburek GARFO contact, website updates 

NMFS GARFO APSD Ben Galuardi Update monitoring procedures 

NMFS GARFO APSD Anna Macan 
Send out IFQ letters for March 1 default and FW 28 
allocations.  Update any changes to the transfer 
program 

NMFS GARFO IRM Ken Ortiz Update databases with appropriate allocations 
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NMFS GARFO SHA Greg Power Update port agents on new regulations 

NMFS OLE Don Frei OLE Outreach 

NMFS GARFO SFD Linda Giamanco Send out bulletin 

NMFS GARFO Comms Allison Ferreira Prepare email for public 

NMFS GARFO IRM Steve Cohen Prepare address list for bulletins 

 

 

Implementation Team Issues: 

Enforcement:  TBD 

Information Resource Management (IRM):   TBD 

Statistics:   TBD 

Observer Coverage:   TBD 

Administrative issues/costs:   TBD 

Regulatory clarification/simplification:   TBD 

Data Requirements:   TBD 

VMS:   TBD 

Protected Resources:   TBD 

Plan for How to Measure the Effectiveness of the 

Action:   

TBD 

Other:   TBD 
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Worksheet 1:  Timeline for Framework 29 

2017 Framework 29: Specifications Action and Management Measures 

APR 18 NEFMC – Council initiates action 

MAY  PDT work on 2017 priorities 

JUN  Committee / PDT develop alternatives 

JUN 20-22 
NEFMC – receives information on development of management 
measures 

JUL-SEP Committee / PDT develop alternatives 

SEP 26-28 
NEFMC – receives information on the development of 
specifications 

OCT SSC recommends ABC for FY17 and FY18 

OCT-NOV Committee and PDT complete documents 

DEC 5-7 NEFMC – Council takes final action 

 DEC-JAN Council staff submits decision draft completes pre-submission 

2018 

JAN NMFS publishes proposed rule 

 JAN EA reviewed by NMFS 

FEB Staff completes final submission for NMFS review and approval 

March NMFS publishes final rule 

APR 1 Target Implementation  
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Worksheet 2:  Detailed Timeline for Framework 29 

 

PROJECT PHASE STARTING ENDING 

COUNCIL INITIATES 
FRAMEWORK 

4.18.2017 4.18.2017 

DEVELOPMENT 5.1.2017 12.4.2017 

PDT MEETINGS (4) 5.1.2017 12.1.2017 

ADVISORY 
PANEL/COMMITTEE 
MEETINGS (4) 

5.4.2017 11.14.2017 

COUNCIL TAKES 
FINAL ACTION 

12.6.2017 12.6.2017 

COUNCIL STAFF 
DEVELOPS 
DECISION DRAFT 

11.7.2017 12.2.2017 

DECISION DRAFT 
SUBMITTED 

12.20.2017 12.20.2017 

REGS TO COUNCIL 
FOR DEEMING  

12.15.2017 12.20.2017 

COUNCIL STAFF 
FINALIZES EA 

12.7.2017 1.4.2018 

EA PRE-SUBMITTED 
TO NMFS 

1.5.2018 1.5.2018 

EA REVIEWED BY 
NMFS 

1.6.2018 1.27.2018 

EA COMMENTS 
INCORPORATED BY 
COUNCIL STAFF 

1.28.2018 2.4.2018 

   
 

PROJECT 
PHASE 

STARTING ENDING 

DECISION DRAFT 
SUBMISSION 

12.20.2017 12.20.2017 

PROPOSED RULE 
SUBMITTED TO 
HQ AND 
PUBLISHED 

12.16.2017 1.6.2018 

PROPOSED RULE 
COMMENT 
PERIOD (15 
DAYS) 

1.6.2018 1.23.2018 

FORMAL EA 
SUBMISSION 

2.15.2018 2.15.2018 

FINAL RULE 
PREPARED (INCL. 
ADDRESSING 
PUBLIC 
COMMENTS) 

2.15.2018 3.1.2018 

FINAL RULE 
SUBMITTED TO 
HQ AND 
PUBLISHED 

3.1.2018 3.15.2018 

ACTION 
EFFECTIVE 
*PROVIDING RANGE IN 
CASE APA WAIVER 
NOT CLEARED AND 
FULL 30-DAY DELAY 
REQUIRED 

4.1.2018 4.1.2018 
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Action Plan Versions: 

 

Version Date Change Description 

1 April, 2017 Initial Action Plan prepared for Scallop PDT review.  

2   

3   

4   

5   

 

 


