

Timeline of work related to the Monkfish FMP
updated February 24, 2022

		Framework 13	Performance Report	Assessment	2022-2026 Council Research Priorities	2023 Management Priorities	MEETINGS	
2022	Feb	PDT planning	PDT planning		PDT drafting updates		2/28 PDT	
	March	Cte begins work on framework, develops alternatives	Cte reviews plan, identifies questions for AP		Cte drafts updates		3/24 Cte	
	April	PDT develops alternatives, discard methods, tasking	PDT develops report				4/4 PDT	
		MAFMC short update (memo, no agenda item)					4/5-7 MAFMC	
		NEFMC initiates framework, receives update	NEFMC receives plan				4/12-14 NEFMC	
	May	AP input on alternatives	AP input/response to questions		AP input, Cte review via email		early May AP	
		PDT work cont.	PDT draft report				mid May PDT	
					SSC reviews updates		late May SSC	
				AOP sets scope			5/24 NEFSC	
		Cte develops alternatives	Cte receives draft report	Cte receives update			late May Cte	
	June	MAFMC receives update	MAFMC updated	MAFMC updated			6/7-9 MAFMC	
		PDT work cont.					mid June PDT	
		NEFMC receives update	NEFMC receives update	NEFMC receives update	NEFMC approves		6/28-30 NEFMC	
	July	PDT work on discard methods, impacts analysis	PDT finalizes report			PDT input	early July PDT	
		Potential: SSC reviews discard methods?	Potential: SSC review?				Mid-late July SSC?	
	August	MAFMC receives update	MAFMC updated	MAFMC updated			Aug 8-11	
		AP input on alternatives	AP receives final report			AP input	late Aug AP	
	Sept	Cte develops alternatives	Cte receive final report			Cte drafts	early Sept Cte	
				Assessment peer review			9/19-23 NEFSC	
		PDT develops ABC and flowchart, impacts analysis		PDT receives update			late Sept PDT	
		NEFMC receives update	NEFMC receives final report	NEFMC receives update		NEFMC sets draft	9/27-29 NEFMC	
	Oct	MAFMC receives update	MAFMC receives final report	MAFMC receives update			10/4-6 MAFMC	
		SSC recommends OFL and ABC					10/10-14 SSC	
	Nov	PDT impacts analysis				PDT input	early Nov PDT	
		AP recommends preferred alts						
		Cte recommends preferred alts				Cte input	late Nov Cte	
	Dec	NEFMC final action				NEFMC finalizes	12/6-8 NEFMC	
		MAFMC final action					12/12-15 MAFMC	