

| | | Skate Amendment 5 | Specifications | |
|------|--------|--|--|--|
| 2021 | Jan | Supplemental scoping period | | PDT starts discussion document |
| | Feb | | | |
| | March | AP/Cte mtgs - receives comments, background; develops alternatives/tasking | AP/Cte mtgs - preliminary discussion | PDT preliminary work to support alternatives development, seeking NEFSC input on survey data issues |
| | April | Council mtg - update | Council mtg - brief update | |
| | May | AP/Cte mtgs - Alternatives development/tasking cont. | AP/Cte mtgs - discussed range of alternatives | |
| | June | Council mtg - update | Council mtg - brief update, no possession limit alternatives | PDT supports SSC mtg, develops action document and impact analysis; GARFO completes FY 2020 ACL accounting |
| | July | | SSC meeting - set ABC | |
| | August | | | |
| | Sept | AP/Cte mtgs - Alternatives development/tasking cont. Council mtg - update | AP/Cte - final meeting Council mtg - final action | |
| | Oct | Uncertain when Council will approve range of alternatives. Timeline TBD??? | | PDT supports document submission and review process |
| | Nov | | | |
| | Dec | | | |
| 2022 | Jan | 2022 timeline TBD??? | | |
| | Feb | | Final submission (likely earlier) | |
| | March | | Proposed and final rule developed | |
| | April | | | |
| | May | | Action implemented | |
| | June | | | |
| | July | | | |