

Scallop Survey Working Group Work Plan - November 2021

	21-Jun	21-Jul	21-Aug	21-Sep	21-Oct	21-Nov	21-Dec	22-Jan	22-Feb	22-Mar	22-Apr	22-May	22-Jun	22-Jul
Council Meetings	NEFMC			NEFMC	SSC		NEFMC	NEFMC			NEFMC		NEFMC	
SSWG Meeting		Web 1/2-day				1-day			2-day		1-day			
TOR 1 <i>Summary Review Report</i> TOR 1 Complete														
TOR 2 <i>Coverage, Frequency, Intensity Data</i> <i>Auto Detection RSA Report</i> TOR 2 Complete														
TOR 3 <i>Wind Impacts Other Impacts Report</i> TOR 3 Complete														
TOR 4 <i>Assessment Needs Forecast Needs Report</i> TOR 4 Complete														
REPORT <i>Report Writing Review Revision Final Report</i> PROJECT COMPLETION														