

Scheduling Worksheet for Stock Assessments.

date: Nov. 27, 2015

Basis for entries in Table: Nov. 2015 NRCC meeting

2015: 1st half		2015: 2nd half	
1	Scup - SARC 60, June 2-5 , might be done with incomplete 2014 data		
2	Bluefish - SARC 60 June 2-5 , might be done with incomplete 2014 data		
3			
4			(20 Groundfish Stocks, Operational Assessment, Sept.14-18; AOP: July 22??)
5	(ASMFC - Lobster peer review - June 2015)		
6	(Scallop Survey Methods- March 17-19, New Bedford)		
7	(Herring, Operational Assessment, April; AOP: Dec.2014)		
8	(TRAC - EGB cod, EGB haddock, GB YT - July 7-9, St. Andrews, Canada)		
9			(Protected species: Program Review - April 13-,2015)
10			(Updates: BlkSeaBass [data update],Fluke, surfclam [data update], Dog, skates, OQ [data update])
			(Mackerel [data update], butterfish [data update], tilefish [data update], squids [data update])
2016: 1st half		2016: 2nd half	
1	Surfclam - SARC 61, mid-July		Black sea bass - SARC 62, Nov./Dec
2			Witch Flounder - SARC 62, Nov./Dec
3	Black sea bass stock structure TOR-1 (SSC review)		
4	(ASMFC - Weakfish)		
5			(Cumul. Discard Methodology - Sept. ??)
6	(TRAC - EGB cod, EGB haddock data update, GB YT - Date TBD)		
7			<i>Research Topic: Retrospective Patterns</i>
8			(Ecosystem Applications, Management, Habitat : Program Review - DATE TBD)
9			(Updates: monkfish (process??), skates, Fluke, bluefish [data update], ocean quahog [data update], Dog [data update], surfclam [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update])
2017: 1st half		2017: 2nd half	
1	Ocean Quahog - SARC 63, Date TBD, possibly March		<i>Mackerel - SARC 64 or in TRAC</i>
2	Cod stock structure - SARC 63.		<i>N. shrimp, halibut, GB haddock, monkfish, cod - possibilities</i>
3			
4			<i>(some fraction of the 20 Groundfish Stocks, Operational Assessment, Date: TBD)</i>
5			<i>(MRIP transition)</i>
6			
7			<i>(FDDV)</i>
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9	(ASMFC - Sturgeon)		
10			(Updates: hakes [data update], skates, dogs, BSB [data update], Fluke [data update], ocean quahog [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update],)
2018: 1st half		2018: 2nd half	
1	Scup - SARC 65, mid-July (pick 2 of 3) Assessments with MRIP		<i>More Assessments using MRIP (fluke, BSB, striped bass -- pick 2 of 3)</i>
2	Bluefish - SARC 65, mid-July (pick 2 of 3)		
3	Dogfish - SARC 65, mid-July (pick 2 of the 3)		
4			
5	<i>Multispecies Groundfish Model</i>		
6			
7			
8	(TRAC - EGB cod, EGB haddock, GB YT - Date TBD)		
9			
10			(Updates: skates, dogs, BSB [data update], Fluke [data update], ocean quahog [data update], butterfish [data update], tilefish [data update] ,squids [data update], scup [data update],)

Key:

Italics = Under consideration, but not officially scheduled.

"(") = not in the SARC process.

Cells filled with gray = work completed.

~/sarc/boilerplate/Schedule-worksheet-assessments(date).xls 11/27/2015