#8

Task – prepare draft document outlining	DRAFT	Timeline (based on Council
concept and potential issues	Document	meeting schedule)
 Strawman goals, strategic objectives, 		September 2016
tactical objectives		A :1.0017
Harvest control framework		April 2017
Worked example		September 2017
 CIE review of worked example 		June 2018 (April 2018 postponed)
 Overfished stocks, status determinations, 	Document 4	Sept 2018
and rebuilding measures		
 Accountability measure application to 		
fishery functional groups		
 Scope (area, fisheries, managed stocks) 	Document 6	December 2018
 Catch allocation by functional group 	-	
 Fishing access and permitting 	Document 8	
• Spatial Management Measures for Habitat,	Document 9	January 2019
Spawning, and Endangered/Threatened		
Species Protection; Invasive species		
policies and measures		
 Technical measures 		April 2019
 Incentive-based measures 		
 Data collection and monitoring 	Document 5	
• Jurisdiction, Cooperation, Coordination	Document 7	
amongst management authorities	Decument 12	
 Unmanaged and invasive species policies 	Document 12	
Decision support (IEA, ERA, MSE)	Document 11	June 2019
 Transition strategy from species to place- 		
based FEP		