

List of 2022 Scallop Priorities

- Finish work on FW34 (ongoing)
- Specs for FY 2023 and FY 2024 (default)
- Evaluate rotational management program
- Support the Scallop RSA program (share days, priorities, reviews, etc.)
- Continue work of the scallop survey working group (SSWG)
- Conduct scoping for a LA DAS and AA trips leasing program to assess: 1) the need for a leasing program; and 2) what should the leasing program consider, then decide on whether to move forward with developing an amendment (multi-step approach).
- Annual responsibilities related to estimating catch and bycatch (handled largely by GARFO/APSD)
- Council staff participate in the 2023 management track review of the scallop projection model.

Scallop outlook by quarter in 2022. How might we spend our time this year? **Major Projects**

Key:


Scallop led project

Center led project, with Staff involvement

Possible follow-up and/or implementation

Calendar Year	Jan – Mar	Apr - Jun	July - Sept	Oct - Dec
Scallop Survey Working Group	Sub-Group work and Third SSWG Meeting	Fourth/Fifth SSWG Meetings Project Wrap-Up		
Evaluation of Rotational Management	Final Report Complete Discuss results with Scallop Committee			
Framework 34	Preliminary and Final Submission			
LA Leasing	Draft and Finalize Scoping Document	Public Process – Scoping Meetings	Summarize Comments Step Two: Decide to move ahead or stop work	
Framework 35 (just specs?)		2022 Field Season	2023/2024 (default) Specifications	
SAMS Model Review	Agree to TORS, format			Staff Support
Scallop RSA		Share Day and Set Priorities		Support RSA Program

Planned Work and Multi-year Scallop FMP outlook



Calendar Year	2021	2022	2023	2024	2025
Surveys, Projections, Assessments	SSWG (Contractor Support, Joint with Center)	Implement recs of SSWG: Surveys, Wind, Modeling Approaches Review of Projection Model (SAMS & GeoSAMS)	Implement recs of the projection review Research Track Assessment for Scallops	Implement recommendations of the research track assessment	
Evaluation of Rotational Management	Eval. Rotational Management (Contractor Support)	Implement recommendations	MSE?		
Frameworks (Assuming Annual Specs)	FW34 (Implementing A21)	2023/2024 (default) Specifications	2024/2025 (default) Specifications	2025/2026 (default) Specifications Implement Assessment Results	
LA Leasing		Scoping for Leasing Determine if Council will take action			
LAGC IFQ Program Review			Start in <u>early 2023</u> , focusing on FY2016-2021. Complete and present report in 2024.		
Northern Edge* (Habitat Led)	Complete White Paper	Determine if Council priority	Development of rotational fishing.	2024/2025 (default) Specifications	
Scallop RSA	Support RSA Program	Share Day, Set Priorities	Support RSA Program	Share Day, Set Priorities	Support RSA Program

*Not a 2022 work priority – hypothetical timeline