

Task – prepare draft document outlining concept and potential issues	DRAFT Document	Timeline (based on Council meeting schedule)
<ul style="list-style-type: none"> • Strawman goals, strategic objectives, tactical objectives 		September 2016
<ul style="list-style-type: none"> • Harvest control framework 		April 2017
<ul style="list-style-type: none"> • Worked example 		September 2017
<ul style="list-style-type: none"> • CIE review of worked example 		June 2018 (April 2018 postponed)
<ul style="list-style-type: none"> • Overfished stocks, status determinations, and rebuilding measures • Accountability measure application to fishery functional groups 	Document 4	Sept 2018
<ul style="list-style-type: none"> • Scope (area, fisheries, managed stocks) • Catch allocation by functional group • Fishing access and permitting 	Document 6 Document 8	December 2018
<ul style="list-style-type: none"> • Spatial Management Measures for Habitat, Spawning, and Endangered/Threatened Species Protection; Invasive species policies and measures 	Document 9	January 2019
<ul style="list-style-type: none"> • Technical measures • Incentive-based measures • Data collection and monitoring • Jurisdiction, Cooperation, Coordination amongst management authorities • Unmanaged and invasive species policies 	Document 5 Document 7 Document 12	April 2019
<ul style="list-style-type: none"> • Decision support (IEA, ERA, MSE) • Transition strategy from species to place-based FEP 	Document 11	June 2019