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Amendment 21 to the Scallop Fishery Management Plan 
DRAFT Action Plan 

 
 

Council:  New England Fishery Management Council 
 
Fishery Management Plan:  Atlantic Sea Scallops  
 
Title of Action: Amendment 21 
 
Scope: Consider measures for: 1) the Northern Gulf of Maine (NGOM) Management Area, and 
2) Limited Access General Category (LAGC) individual fishing quota (IFQ) possession limits.   
 
Objectives:   
Northern Gulf of Maine Management Area: 
The Council is planning to develop measures that will support a growing directed scallop fishery 
in federal waters in the NGOM. To do so, the action will consider measures that would prevent 
unrestrained removals from the NGOM management area and allow for orderly access to the 
scallop resource in this area by the LAGC and LA components. This includes establishing 
mechanisms to set allowable catches and accurately monitor catch and bycatch.    
 
LAGC IFQ Possession Limits: 
The Council is planning to develop measures that will increase the LAGC IFQ possession limit 
as a way to improve overall economic performance of the LAGC IFQ component. The Council is 
taking action to ensure that the LAGC IFQ component remains profitable, and that there is 
continued participation in the General Category fishery at varying levels. To do so, the action 
will consider approaches that aim to reduce the impacts of decreases in ex-vessel price and 
increases to fixed costs (e.g. maintenance and repairs) and variable costs (e.g. trip expenses 
including fuel, food, oil, ice, and water), on vessels and crews 
 
 
Likely Range of Alternatives: 

1. Northern Gulf of Maine: 
 

2. Limited Access General Category IFQ Possession Limits: 
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Applicable Laws/Issues: 
NEPA Analysis (EIS/EA/CE/SIR): This amendment is expected to require an EA or EIS. A 
formal determination will be made once the range of alternatives is identified and analyzed. 
However, a Notice of Intent (NOI) to prepare an EIS was published on XXXXX in anticipation 
of the need to develop an EIS for this action.  
 
Endangered Species Act/Marine Mammal Protection Act: This action is expected to have an 
informal ESA consultation. 
 
Other Applicable Laws and Regulatory Requirements: Typical issues and analyses expected 
at this time. 
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Plan Development Team Membership and Other Individuals: (All assignments are TBD 
pending approval by supervisors) 

 Organization Member Responsibility  
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NEFMC Jonathon Peros 

Chair of Scallop PDT, Plan Coordinator, and 
Amendment 21 project manager. Coordinate 
drafting of relevant documents and Amendment 21 
DEIS including description of alternatives and 
analyses. Complete Biological and EFH Impact 
Analyses. 

NEFMC Sam Asci   

Summarize and present scoping comments. 
Coordinate the development of LAGC IFQ 
possession limit alternatives and updating the 
affected environment. Technical support related to 
development of A21 alternatives, including GIS 
analyses. Complete Protected Species and Non-
Target Impact Analyses.  

NEFMC Dr. Naresh Pradhan 

Technical analyses related to development of A21 
alternatives. Complete fishery/economic data 
requests for the PDT. Develop/write Economic 
Impact Analyses and impacts on fishery 
participants. Provide RIR/RFA analyses including 
summary of economic impacts. 

NEFMC Dr. Rachel Feeney 

Assist with the preparing a summary of scoping 
comments. Collaborate on updating Affected 
Environment and writing Fishery Impacts/Social 
Impact Assessment. Consultation on development 
of measures and impacts on the resource and 
fishery. 

NMFS GARFO  
Sustainable Fisheries Travis Ford 

Chair of Implementation Team, primary point of 
contact at GARFO for A21. Identify potential 
policy, regulatory, and administrative issues during 
development and review. Support with data needs 
and development of document. 

NMFS GARFO  
APS Benjamin Galuardi 

Complete data requests for the PDT. Identify 
potential monitoring issues during development 
and review. 

NMFS GARFO  
NEPA Tim Cardiasmenos 

Review document for completeness in terms of 
NEPA requirements during development and 
review.  

NMFS GARFO  
Protected Resources Danielle Palmer Consultation on development of measures and 

impacts on protected resources. 

NMFS NEFSC 
Population Dynamics Dr. Dvora Hart 

Technical work associated with scallop resource. 
Consultation on development of measures and 
biological impact analyses. 

NMFS NEFSC 
Social Science Branch ??? Complete data requests for the PDT as needed. 

Assist with Economic and Social Impact Analyses. 

NMFS NEFSC 
Fisheries Sampling  Chad Keith 

Complete observer program data requests for the 
PDT. Identify potential monitoring/observer 
program issues during development and review. 
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MA Division of Marine 
Resources Dr. Cate O’Keefe 

Provide state fishery and survey information. 
Consultation on development of measures and 
impacts on the resource and fishery. 

Maine Department of 
Marine Resources Carl Wilson Consultation on development of measures and 

impacts on the resource and fishery. 

Virginia Institute of Marine 
Science (VIMS) (retired) Dr. William DuPaul Consultation on development of measures and 

impacts on the resource and fishery.  

Virginia Institute of Marine 
Science (VIMS) Dr. David Rudders 

Provide data from available scallop surveys. 
Consultation on development of measures and 
impacts on the resource and fishery. 

UMASS Dartmouth 
(SMAST) Dr. David Bethoney 

Provide data from available scallop surveys. 
Consultation on development of measures and 
impacts on the resource and fishery. 
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NEFMC Michelle Bachman Review Essential Fish Habitat Impact Analyses 
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NMFS Implementation Team Membership: 
Implementation Team Chair:  Travis Ford, GARFO Staff 

Organization Name Responsibility  

NMFS GARFO SFD Travis Ford Implementation Team Chair; primary GARFO contact 

NMFS GARFO SFD Shannah Jaburek GARFO contact, website updates 

NMFS GARFO APSD Ben Galuardi Consult on development of measures with monitoring 
considerations 

NMFS GARFO IRM Ken Ortiz Update databases with appropriate allocations 

NMFS GARFO SHA Greg Power Update port agents on new regulations 

NMFS OLE Don Frei Consult on development of measures with 
enforcement considerations 

NMFS GARFO Comms Allison Ferreira Prepare email for public 

NMFS GARFO IRM Steve Cohen Prepare address list for bulletins 

 

 
Implementation Team Issues: 

Enforcement:  TBD 

Information Resource Management (IRM):   TBD 

Statistics:   TBD 

Observer Coverage:   TBD 

Administrative issues/costs:   TBD 

Regulatory clarification/simplification:   TBD 

Data Requirements:   TBD 

VMS:   TBD 

Protected Resources:   TBD 

Plan for How to Measure the Effectiveness of the 
Action:   

TBD 

Other:   TBD 
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Worksheet 1:  Timeline for Amendment 21 

2019 
JAN NEFMC - review action plan and approve scoping document 
FEB-APR NOI for developing an EIS is published – Scoping period 
JUN NEFMC - Review Amendment 21 scoping comments; develop goals and objectives;  

JULY-SEP 
Scallop PDT, AP, Committee work to develop background information and alternatives 
regarding Northern Gulf of Maine and LAGC IFQ possession limits. Scallop PDT reviews 
scoping comments, discusses technical analyses to support A21. 

SEP/DEC NEFMC – Approve range of alternatives for Draft EIS 
2020 

JAN-MAR Impact Analyses 

APR NEFMC - Review/approve Draft EIS for public hearings, select preferred alternatives 
for NGOM and LAGC IFQ possession limits. 

MAY Staff completes draft DEIS submission 
JUN-AUG NMFS review of DEIS 
AUG Final submission of DEIS to NMFS 
SEP NMFS publishes DEIS 
SEP-DEC Public comment period and public hearings 

2021 
JAN Committee and AP meetings 
JAN NEFMC – Review public comments, select final preferred alternatives 
TBD Preliminary submission of amendment document including EIS 
TBD Final submission of amendment document including EIS 
TBD Implementation – Start of FY 2021? 
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Worksheet 2:  Detailed Timeline for Amendment 21  
TBD – to be developed by IT Chair 

 

Version Date Author Change Description 

1 January 11, 2019 Peros Prepared for Scallop AP and Committee meetings on 
January 17 & 18, 2019 
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Action Plan Versions: 
 

Version Date Change Description 

1 April, 2017 Initial Action Plan prepared for Scallop PDT review.  

2   

3   

4   

5   

 
 


